May 9, 2023
Angeles Madison Residential, LLC c/o Adam O'Neill
14335 Denker Avenue
Gardena, CA 90247

To Adam O'Neill,

I'm pleased to submit my proposal for the 1221 S. Browning Blvd. residential project and look forward to collaborating with your team.

Description:

The proposed project will involve demolishing the on-site existing duplex and building 2 or 3 new detached duplexes. As part of SHI Architect ('Architect'), I will be providing design and architectural services to your team ('Owner' or 'Ownership), consisting of Angeles Madison Residential ('AMR') and EcoBuild.LA ('Manufacturer' or 'Manufacturing Division'). The scope of work is as follows.

Scope of Work and Scheduling*:

*The initial planned duration of this proposal is between 60-120 days. This can be extended indefinitely until the project is complete. Still, it is likely that just a portion of the scopes below will be executed.

Phase I: Schematic Design – $7,000, est. 2-4 weeks

A) Study project Zoning and verify current restrictions at governing agencies with help from Lea/ AMR
B) Study 2-3 development alternatives for Browning
C) Provide diagrammatic site and floor plans for above options, with massing studies
D) Work with Ownership to narrow down to a single development strategy.
E) Engage planning department to verify initial assumptions
F) Assist Owner with obtaining professional services fee proposals for T24, Civil, Landscape, Structural, and Electrical subs

Phase II: Design Development - $9,000, est. 3-5 weeks

A) Develop site, floor, and roof plans; exterior elevations; building sections
B) Provide additional floor area analysis and room sizes on plans used for internal planning purposes
C) Define exterior brand/ design and interior building materials (material board/ schedule)
D) Exteriors to be shared with team either as a Revit or Sketchup Render. I will be using Enscape as the rendering engine
E) High quality rendering can be provided at additional cost, +1 week/ image
F) Coordinate project with the Owner's consultants
G) Work with Manufacturing Division to identify details that are critical to the panelization process

Phase III: Construction Documentation - $15,500, est. 6-10 weeks

A) Provide architectural construction documents (in Revit) for permitting purposes, including:
    a. General Sheets, including LADBS required notes and details, areas, and green items.
    b. Demo plans, in collaboration with Civil consultant
    c. Site plan, floor plans, roof plans
    d. Reflected ceiling plans, including lighting, mechanical register locations
    e. Exterior elevations
    f. Building Sections
    g. Wall sections
    h. Stair plans, sections, and details
    i. Enlarged elevations of kitchens and restrooms
    j. Exterior details, including parking, guardrails, roofing, façade, exterior thresholds…
    k. Interior details, including cabinetry, interior thresholds
    l. Room Schedule and Material Legend
    m. Door and Window Schedule
    n. Wall Types

    Note that some of the above items can be provided after plan check submission. In order not to reinvent the wheel, I will be using materials,

specifications, similar details that match the previous projects, and only update as requested by Manufacturing Division

B) Coordinate project with the Owner's consultants to produce permit submission plans
C) Collaborate with manufacturing division for purchasing, specifications, etc…

Phase IV: Permitting - $4,500, est. 3-6 months

A) AMR to submit stamped architectural plans to city for permitting, AMR to provide for all permitting fees
B) Work with owner to provide plan check corrections and plan check clearances, including LADBS Fire Life Safety, Green, Disabled Access, LAFD Fire Life Safety, Hydrants and Access.
C) Work with owner to obtain Ready To Issue (RTI) status
D) Note that timeline of permitting is dependent on the city response times, and may exceed estimated time.

Phase V: Construction Administration – $9,000, est. 6 months construction

A) review manufacturing division's RFIs and Shop drawings.
    a. Expected shops include: doors and door hardware, windows, waterproofing, exterior façade
    b. If not working in house at time of construction, then typical 48hr RFI response and 10 day response for submittal and shop drawing reviews
B) 5 site visits, including field reports

Billing and Payment:

The scope of work above totals $45,000. **A retainer of $10,000 is required to start.** A bi-monthly bill will be sent reflecting the progress of the work to date. Written approval from Ownership is required prior to the start of each new phase.

Additional Services - $150/hr

A) Additional site visits (min. 4hr/visit) beyond those included above
B) Large scale plan plotting to be reimbursed separately

Not Included in this scope:

1. Additional planning documentation or requirement not explicitly stated in above scopes of work.
2. Title-24 Energy Calculations
3. Site Survey by Owner
4. Civil, Landscape or Irrigation design and stamped plans
5. Structural engineering and stamped plans
6. Mechanical, Electrical, or Plumbing engineering and stamped plans
7. Plan Check or Permitting Fees
8. Bidding, Value Engineering, Procurement, or Construction Administration Services

General Conditions:

To facilitate collaboration, we will share all relevant documents via a Box folder. The Documents are instruments of service in respect to this specific project. The Documents are not to be used in conjunction with or for any other project except for that which they were originally intended. The Documents are property of the Architect whether the work for which they are prepared, executed or not. The owner/ contractor shall not rely in any way on any Document unless it is in printed form, signed and sealed by the Architect.

A nonexclusive license is given to the owner to reproduce documents for constructing, using and maintaining the project, and to authorize the contractor/ subcontractors/ material suppliers to reproduce applicable portions of them for execution of the work.

This agreement may be terminated by either party upon written notice should one party fail substantially to perform in accordance with its terms, through no fault of the party initiating the termination. This agreement may also be terminated in the event the client permanently abandons the project. In the event of termination, the Architect shall be compensated for work done to date.

The Architect shall not be liable to the client for any consequential damages that are a result of such termination or suspension of the contract.


This proposal is valid for thirty (30) days. Should you have any questions or concerns please do not hesitate to contact me.

Sincerely,
Jimmy Shi

Client: Date:

_____
Angeles Madison Residential, LLC c/o Adam O'Neill
14335 Denker Avenue
Gardena, CA 90247

Architect: Date:



_____
Junming Shi
SHI Architect
3606 Cimarron Street
Los Angeles, CA 90018
shijunming4@gmail.com
(424) 385-1062