April 21, 2022

Liz Robertson and Ju Rocha
Robertson + Rocha Design Studio

Dear Ju Rocha,

We are delighted to submit our proposal for the Marina Del Rey Bakery build out for Winston Pies.

Description:

This is a tenant improvement project to build a bakery shop for Winston Pies ("Client") at 4625 Admiralty Way Suite 105. The space is a newly constructed empty shell. The intent is to open a "To Go" retail and café space for the Winston Pies. There are no plans for interior seating. Pies will be baked at a commissary and brought to the store for slicing and selling. The goal is to open the new shop at the end of October/ beginning of November.

For the purposes of this work, Shi Architect ("SA") will be contracted under Robertson + Rocha Design Studio ("Designer"). The Designer will lead this project, and will communicate all relevant brand guidelines and designs for this project to SA. All project communication with the Client will be channeled through the Designer.

The Designer's *Design Concept and Plans* will serve as the design intent for SA to follow. SA will provide architectural services and coordinate MEP services. Once the completed submittal drawings are signed off by Designer and/or Client, SA will submit to the county and work to obtain permits for the Client's use in building out the space.

Scope of Work:

1. Provide stamped architectural submittal plans based on Designer's *Design Concept and Plans*.
2. Coordinate with Client's Kitchen Consultant.
3. Coordinate and provide stamped Mechanical, Electrical, and Plumbing (MEP) submittal drawings.
4. Once approved. Submit stamped drawings to LA County Building and Health Departments for architectural, MEP, and environmental health plan checks.
5. Coordinate plan check comments with consultants, Designer, and Client to obtain all clearances required for the *Ready To Issue* (RTI) set.
6. Package all drawings including interior design drawings into an *Issued For Construction* (IFC) set.

Fee:

The scope above will be performed for a lump fee of **$15,000**, with a $7,500 deposit. $4,000 to be paid upon plan check submission. The remaining balance to be paid upon RTI set. Any *Additional Service* will be performed at the rate of $150/ hour and will require prior written authorization.

Included in Fee:

1. Architectural and MEP submittal drawings
2. 2 site visits during design phase.
3. All other services will be treated as *Additional Service*

Not Included:

1. No As-Built services. As-Built drawings in DWG format will be provided by client.
2. This is an interior renovation project. There is no planned exterior scope of work at storefront or exterior landscaping.
3. There is no planned structural scope of work. Structural drawings and calculations are not provided.
4. The following design items are excluded from the base contract and are treated as deferred submittals by others: Signage, Low Voltage, Security Systems, Fire Alarm and Fire Protection.
5. Visualization or Rendering services are not included.
6. Plan checking fees are not included. Owner will be responsible for timely payment of all plan check submission fees and related permit fees.
7. No Bidding coordination and Contract negotiation with General Contractor (GC) or Kitchen Equipment Contractor (KEC).
8. Construction Administration is not included and can be performed on an hourly basis as an *additional service*.

Concerns:

1. I'm concerned about this tight project schedule. I've included a preliminary timeline for discussion purposes.

Timeline: (see preliminary schedule attached for more details)

Architectural and MEP submittal drawings	6-8 weeks*
Estimated Plan Check Review and Corrections	2 months**

* We will need up to 4 weeks to coordinate and finalize submittal plans after receiving Kitchen consultant's Point of Connection drawings.
** We recommend that client pays for county to perform expedited plan check to keep the project on schedule.

General Conditions:

To facilitate collaboration, we will share all relevant documents via a Box folder.
The Documents are instruments of service in respect to this specific project. The Documents are not to be used in conjunction with or for any other project except for that which they were originally intended. The Documents are property of the Architect whether the work for which they are prepared be executed or not. The Client shall not rely in any way on any Document unless it is in printed form, signed and sealed by the Architect or Engineer.

A nonexclusive license is given to the Client to reproduce documents for constructing, using and maintaining the project, and to authorize the Client's contractor/ subcontractors/ material suppliers to reproduce applicable portions of them for execution of the work.

This agreement may be terminated by either party upon written notice should one party fail substantially to perform in accordance with its terms, through no fault of the party initiating the termination. This agreement may also be terminated in the event the client permanently abandons the project. In the event of termination, the Architect shall be compensated for work done to date. The Architect shall not be liable to the client for any consequential damages, which are a result of such termination or suspension of the contract.

This proposal is valid for thirty (30) days. Should you have any questions or concerns please do not hesitate to contact me.

I look forward to working with you and assure you that, if entrusted with your project; this will receive my most careful attention and will result in a project we can all be proud of.

Sincerely,

Designer: Date:

_____

Ju Rocha
Robertson + Rocha Design Studio
(310) 266-1176

Architect: Date: 4/21/22

_____

Junming Shi, AIA, PMP
3606 Cimarron St
LA, CA 90018
Shijunming4@gmail.com
(424) 385-1062

February 4, 2023

Kris Ackerman and John Ancelmo
5740 Appian Way
Long Beach, CA 90803

Dear Kris and John,

We are delighted to submit our proposal for the 5740 Appian Way renovation project.

Description:

The property is currently a 1 story single family home with a detached two car garage. The project is for a ground floor extension from the back of the existing home to the existing garage, a second story over the new addition, a roof deck over the entire residence, and interior renovations of the existing home. Construction is to be phased to allow for client to remain on property throughout. Shi Architect ("Architect") will be working with the you ("Owners") and Cheryl Holstrom ("Design Team") to prepare conceptual architectural drawings.

Scope of Work and Services:

Phase I: As Built and Conceptual Architectural Plans – Completed 5/9/22.

Phase II: Architectural Construction Documents for Bidding - $15,000, est. 2 to 3 months

1. Review initial proposed architectural plans with the city of Long Beach City (LBC) to determine whether this project will fall under the Coastal Permit application and determine possible impact to project and schedule.

2. Create Architectural Construction Documents including the following:
    a. Site Plan
    b. Floor Plan
    c. Reflected Ceiling Plan
    d. Exterior Elevations
    e. Building Sections
    f. Enlarged Floor Plans
    g. Interior Elevations
    h. Schedules (doors, windows, interior finishes, lighting and plumbing fixtures)
    i. Exterior and Interior Details

j. 3d sketch perspectives

3. Excludes Soils, Civil and Landscaping
    a. A Soils Engineer is required by LBC. Owner to contract with a Soils Engineer to provide required Soils Report and Methane Report.
    b. A Civil Engineer is required by LBC. Initial Civil engineering estimates for current project scope of work to be between $3,000 to $6,000.
    c. Landscaping to be design build by GC.

4. Excludes Structural services. Owner and Structural engineer to design according to architectural plans. Architect is available for coordination either via Zoom or in person.

5. Excludes stamped Mechanical, Electrical, and Plumbing (MEP) plans:
    a. Per my initial inquiry, Long Beach permitting department will accept architectural plans showing outline MEP scopes in lieu of stamped MEP plans. HVAC systems, lighting, power, T-24 requirements and calculations, and plumbing fixtures will be shown and noted on architectural plans.
    b. MEP scopes to be design build by GC. For example, GC will calculate HVAC ducting sizes, electric panel loads for lighting and power, and calculate plumbing line sizes to fixtures throughout the project.

6. Includes one (1) site visit and two (2) plan revisions.

Phase III: Permit Submission - $10,000, est. 6 months – 12 months

1. Prepare additional documentation to Plan Check (PC) including the following:
    a. Architect to include Low Impact Development (LID) related applications.
    b. Architect to assist with Coastal Permit application. LBC has estimated that the Coastal Permit application with its public review takes at least 4 months to reach an initial round of findings. Depending on whether Owner accepts or appeals above findings, Coastal Permit clearance may easily take double the amount of time.

2. Submit plans to LBC per city development requirements. Owner to provide all permit related fees. These fees will be determined by LBC after initial review of all completed plans.

3. Once we receive plan PC comments from city:
    a. Review all plan check corrections that impact design with Design Team.
    b. Make all plan check corrections and revisions required by the plan checkers.

c. Civil and Structural will be responsible for permitting their scopes separately.
d. Coordinate with Owner on resolving all other permit related clearances.
e. Obtain “Ready To Issue” (RTI) status for the architectural portion of plan check.
f. Building department estimates at least 6-8 weeks for an initial turnaround of plan check comments. Multiple rounds of corrections may be required prior to obtaining the RTI.

4. Includes one (1) site visit or building department visit for any coordination item that may be needed for plan check.

Billing and Payment: Phase II and Phase III totals $25,000. Payment to be scheduled per the following milestones:

Phase II Start $10,000 retainer is required to begin work.
Phase II Complete $5,000
Phase III Start $5,000
Phase III Complete $5,000

Additional Services - $100/hr

1. Additional revision to plans beyond those included above
2. Additional site visits (min. 4hr/visit) beyond those included above
3. Detailed perspective renderings with materials and finishes
4. Large scale plan plotting to be reimbursed separately

Not Included in this scope:

1. Additional planning documentation or requirement not explicitly stated in above scopes of work.
2. Structural engineering and stamped plans
3. Mechanical, Electrical, or Plumbing engineering and stamped plans
4. Civil, Landscape or Irrigation design and stamped plans
5. Bidding, Value Engineering, Procurement, or Construction Administration Services

General Conditions:

To facilitate collaboration, we will share all relevant documents via a Box folder. The Documents are instruments of service in respect to this specific project. The Documents are not to be used in conjunction with or for any other project except for that which they were originally intended. The Documents are property of the Architect whether the work for which they are prepared,

executed or not. The owner/ contractor shall not rely in any way on any Document unless it is in printed form, signed and sealed by the Architect.

A nonexclusive license is given to the owner to reproduce documents for constructing, using and maintaining the project, and to authorize the contractor/ subcontractors/ material suppliers to reproduce applicable portions of them for execution of the work.

This agreement may be terminated by either party upon written notice should one party fail substantially to perform in accordance with its terms, through no fault of the party initiating the termination. This agreement may also be terminated in the event the client permanently abandons the project. In the event of termination, the Architect shall be compensated for work done to date. The Architect shall not be liable to the client for any consequential damages that are a result of such termination or suspension of the contract.

This proposal is valid for thirty (30) days. Should you have any questions or concerns please do not hesitate to contact me.

Sincerely,
Jimmy Shi

Client: Date:

_____
Kris Ackerman and John Ancelmo
5740 Appian Way
Long Beach, CA 90803

Architect: Date: 2/4/23

_____
Junming Shi

Shi Architect
3606 Cimarron Street
Los Angeles, CA 90018
shijunming4@gmail.com
(424) 385-1062

February 24, 2023

CJ Holstrom, Inc.
8950 W. Olympic Blvd., Suite 495
Beverly Hills, CA 90211

Hi Cheryl,

We are delighted to submit our proposal for the Pasadena tenant improvement (TI) project.

Description:

We are working with you, the “Client,” to put put together plan check drawings for a 1 story hair and nail salon at 713 S Green ST, Pasadena, CA. We will be basing this work upon the TI plan and sketch provided by the electrician Walter Burgess. We will then be submitting this to the Pasadena Permit Center electronically.

Scope of Work and Services:

1. Create Architectural Construction Documents based on the provided TI plan and sketch. **This work will take 2 weeks to complete upon receipt of the deposit.** These documents will include the following drawings:
    a. Site Plan
    b. Floor Plan
    c. Roof Plan
    d. Reflected Ceiling Plan
    e. Interior Section
    f. Interior Elevations
    g. Enlarged Plans and Elevations for Bathroom
    h. Preliminary Schedules (doors, windows, lighting and plumbing fixtures)
    i. Wall Details per Plan Check

2. One (1) round of revisions to incorporate any changes. I estimate revisions will take another 1-2 weeks to complete.

3. Digital plan check submission to the City of Pasadena.

Billing and Payment: The work above shall be performed for a total sum of $2,500. An initial deposit of $1,250 is required. The remaining $1,250 is to be paid prior to digital plan check submission.

Not Included in this Scope of Work:

1. Additional planning documentation or requirement not explicitly stated in above scopes of work.
2. Note that Plans will be drawn off the provided Tenant Improvement plans, with all dimensions to be verified in field.
3. No site visits are included within the above fee.
4. No Low Impact Development (LID) or Title-24 Energy calculations are expected as part of this TI project, and so they are excluded from the scope of work above.
5. Civil engineering and stamped plans.
6. Structural engineering and stamped plans.
7. Mechanical, Electrical, or Plumbing engineering and stamped plans.
8. Bidding, Value Engineering, Procurement, or Construction Administration Services.

Additional Services - $100/hr

1. Additional revision to plans beyond those included above. Additional revisions will be require a minimum of 5 hours of work per revision.
2. Site visit will require a minimum of 4 hours per visit
3. Plan check corrections are billed at an hourly rate.
4. Perspective renderings with materials and finishes
5. Large scale plan plotting to be reimbursed separately

General Conditions:

To facilitate collaboration, we will share all relevant documents via a Box folder. The Documents are instruments of service in respect to this specific project. The Documents are not to be used in conjunction with or for any other project except for that which they were originally intended. The Documents are property of the Architect whether the work for which they are prepared, executed or not. The owner/ contractor shall not rely in any way on any Document unless it is in printed form, signed and sealed by the Architect.

A nonexclusive license is given to the owner to reproduce documents for constructing, using and maintaining the project, and to authorize the contractor/ subcontractors/ material suppliers to reproduce applicable portions of them for execution of the work.

This agreement may be terminated by either party upon written notice should one party fail substantially to perform in accordance with its terms, through no fault of the party initiating the termination. This agreement may also be terminated in the event the client permanently abandons the project. In the event of termination, the Architect shall be compensated for work done to date. The Architect shall not be liable to the client for any consequential damages that are a result of such termination or suspension of the contract.

This proposal is valid for thirty (30) days. Should you have any questions or concerns please do not hesitate to contact me.

Sincerely,
Jimmy Shi

Client: Date:

CJ Holstrom, Inc.
8950 W. Olympic Blvd., Suite 495
Beverly Hills, CA 90211

Architect: Date:



2/24/23

Junming Shi

Shi Architect
3606 Cimarron Street
Los Angeles, CA 90018
shijunming4@gmail.com
(424) 385-1062

May 9, 2023
Angeles Madison Residential, LLC c/o Adam O'Neill
14335 Denker Avenue
Gardena, CA 90247

To Adam O'Neill,

I'm pleased to submit my proposal for the 1221 S. Browning Blvd. residential project and look forward to collaborating with your team.

Description:

The proposed project will involve demolishing the on-site existing duplex and building 2 or 3 new detached duplexes. As part of SHI Architect ('Architect'), I will be providing design and architectural services to your team ('Owner' or 'Ownership), consisting of Angeles Madison Residential ('AMR') and EcoBuild.LA ('Manufacturer' or 'Manufacturing Division'). The scope of work is as follows.

Scope of Work and Scheduling*:

*The initial planned duration of this proposal is between 60-120 days. This can be extended indefinitely until the project is complete. Still, it is likely that just a portion of the scopes below will be executed.

Phase I: Schematic Design – $7,000, est. 2-4 weeks

A) Study project Zoning and verify current restrictions at governing agencies with help from Lea/ AMR
B) Study 2-3 development alternatives for Browning
C) Provide diagrammatic site and floor plans for above options, with massing studies
D) Work with Ownership to narrow down to a single development strategy.
E) Engage planning department to verify initial assumptions
F) Assist Owner with obtaining professional services fee proposals for T24, Civil, Landscape, Structural, and Electrical subs

Phase II: Design Development - $9,000, est. 3-5 weeks

A) Develop site, floor, and roof plans; exterior elevations; building sections
B) Provide additional floor area analysis and room sizes on plans used for internal planning purposes
C) Define exterior brand/ design and interior building materials (material board/ schedule)
D) Exteriors to be shared with team either as a Revit or Sketchup Render. I will be using Enscape as the rendering engine
E) High quality rendering can be provided at additional cost, +1 week/ image
F) Coordinate project with the Owner's consultants
G) Work with Manufacturing Division to identify details that are critical to the panelization process

Phase III: Construction Documentation - $15,500, est. 6-10 weeks

A) Provide architectural construction documents (in Revit) for permitting purposes, including:
    a. General Sheets, including LADBS required notes and details, areas, and green items.
    b. Demo plans, in collaboration with Civil consultant
    c. Site plan, floor plans, roof plans
    d. Reflected ceiling plans, including lighting, mechanical register locations
    e. Exterior elevations
    f. Building Sections
    g. Wall sections
    h. Stair plans, sections, and details
    i. Enlarged elevations of kitchens and restrooms
    j. Exterior details, including parking, guardrails, roofing, façade, exterior thresholds…
    k. Interior details, including cabinetry, interior thresholds
    l. Room Schedule and Material Legend
    m. Door and Window Schedule
    n. Wall Types

    Note that some of the above items can be provided after plan check submission. In order not to reinvent the wheel, I will be using materials,

specifications, similar details that match the previous projects, and only update as requested by Manufacturing Division

B) Coordinate project with the Owner's consultants to produce permit submission plans
C) Collaborate with manufacturing division for purchasing, specifications, etc…

Phase IV: Permitting - $4,500, est. 3-6 months

A) AMR to submit stamped architectural plans to city for permitting, AMR to provide for all permitting fees
B) Work with owner to provide plan check corrections and plan check clearances, including LADBS Fire Life Safety, Green, Disabled Access, LAFD Fire Life Safety, Hydrants and Access.
C) Work with owner to obtain Ready To Issue (RTI) status
D) Note that timeline of permitting is dependent on the city response times, and may exceed estimated time.

Phase V: Construction Administration – $9,000, est. 6 months construction

A) review manufacturing division's RFIs and Shop drawings.
    a. Expected shops include: doors and door hardware, windows, waterproofing, exterior façade
    b. If not working in house at time of construction, then typical 48hr RFI response and 10 day response for submittal and shop drawing reviews
B) 5 site visits, including field reports

Billing and Payment:

The scope of work above totals $45,000. **A retainer of $10,000 is required to start.** A bi-monthly bill will be sent reflecting the progress of the work to date. Written approval from Ownership is required prior to the start of each new phase.

Additional Services - $150/hr

A) Additional site visits (min. 4hr/visit) beyond those included above
B) Large scale plan plotting to be reimbursed separately

Not Included in this scope:

1. Additional planning documentation or requirement not explicitly stated in above scopes of work.
2. Title-24 Energy Calculations
3. Site Survey by Owner
4. Civil, Landscape or Irrigation design and stamped plans
5. Structural engineering and stamped plans
6. Mechanical, Electrical, or Plumbing engineering and stamped plans
7. Plan Check or Permitting Fees
8. Bidding, Value Engineering, Procurement, or Construction Administration Services

General Conditions:

To facilitate collaboration, we will share all relevant documents via a Box folder. The Documents are instruments of service in respect to this specific project. The Documents are not to be used in conjunction with or for any other project except for that which they were originally intended. The Documents are property of the Architect whether the work for which they are prepared, executed or not. The owner/ contractor shall not rely in any way on any Document unless it is in printed form, signed and sealed by the Architect.

A nonexclusive license is given to the owner to reproduce documents for constructing, using and maintaining the project, and to authorize the contractor/ subcontractors/ material suppliers to reproduce applicable portions of them for execution of the work.

This agreement may be terminated by either party upon written notice should one party fail substantially to perform in accordance with its terms, through no fault of the party initiating the termination. This agreement may also be terminated in the event the client permanently abandons the project. In the event of termination, the Architect shall be compensated for work done to date.

The Architect shall not be liable to the client for any consequential damages that are a result of such termination or suspension of the contract.


This proposal is valid for thirty (30) days. Should you have any questions or concerns please do not hesitate to contact me.

Sincerely,
Jimmy Shi

Client: Date:

_____
Angeles Madison Residential, LLC c/o Adam O'Neill
14335 Denker Avenue
Gardena, CA 90247

Architect: Date:



_____
Junming Shi
SHI Architect
3606 Cimarron Street
Los Angeles, CA 90018
shijunming4@gmail.com
(424) 385-1062

September 18, 2023
Angeles Madison Residential, LLC c/o Adam O'Neil
14335 Denker Avenue
Gardena, CA 90247

Adam,

I'm pleased to submit this proposal for providing permit plans for 22504 Halldale Ave.

Description:

The proposed project is for three duplexes (3 stories tall) with an attached ADU has already been submitted to plan check in 2021. As part of SHI Architect ('Architect'), I will be providing design and architectural services to your team ('Owner' or 'Ownership), consisting of Angeles Madison Residential ('AMR') and EcoBuild.LA ('Manufacturer' or 'Manufacturing Division'). The scope of work is as follows.

Scope of Work:

The intent is to revise plans per team requirements and expedite return under the existing plan check resubmission. Then, while the plans are being checked by the city, the Architect will be working to provide further construction documentation. The intent is for this project to be similar of 1221 Browning in terms of massing, exterior design, exterior and interior finishes, interior layout, and structural assembly.

Phase I: Revised Plan Check – $7,500, est. 3-5 weeks

A) Provide revise Halldale Schematic Plans
B) Once approved, draft new permit plans for resubmission under the existing plan check to LADBS.
    - These revised plans will be submitted under this architect's stamp.
    - Architect to include all sheets required for plan check submission.
    - Architect to coordinate with Owner's consultants, including Civil, Landscape, and Structural

Phase II: Permitting - $5,500, est. 3-6 months

A) AMR to submit stamped architectural plans to city for permitting, AMR to provide for all permitting fees
B) Work with owner to provide plan check corrections and plan check clearances, including LADBS Fire Life Safety, Green, Disabled Access, LAFD Fire Life Safety, Hydrants and Access.
C) This phase will be performed at the same time as Phase III below.
D) Work with owner to obtain Ready To Issue (RTI) status
E) Note that timeline of permitting is dependent on the city response times, and may exceed estimated time.

Phase III: Construction Documentation - $13,500, est. 6-10 weeks

A) Provide architectural construction documents (in Revit) for RTI purposes, including:
    a. General Sheets, including LADBS required notes and details, areas, and green items.
    b. Demo plans, in collaboration with Civil consultant
    c. Site plan, floor plans, roof plans
    d. Reflected ceiling plans, including lighting, mechanical register locations
    e. Exterior elevations
    f. Building Sections
    g. Wall sections
    h. Stair plans, sections, and details
    i. Enlarged elevations of kitchens and restrooms
    j. Exterior details, including parking, guardrails, roofing, façade, exterior thresholds…
    k. Interior details, including cabinetry, interior thresholds
    l. Room Schedule and Material Legend
    m. Door and Window Schedule
    n. Wall Types
B) Note that some of the above items can be provided after plan check submission. In order not to reinvent the wheel, I will be using materials, specifications, similar details that match the previous projects, and only update as requested by Manufacturing Division
C) Coordinate project with the Owner's consultants to produce permit submission plans

D) Collaborate with manufacturing division for purchasing, specifications, etc…

Phase IV: Construction Administration – $10,500, est. 8 months construction

A) Review manufacturing division's RFIs and Shop drawings.
    a. Expected shops include: doors and door hardware, windows, waterproofing, exterior façade
    b. If not working in house at time of construction, then typical 48hr RFI response and 10 day response for submittal and shop drawing reviews
B) 5 site visits, including field reports

Billing and Payment:

The scope of work above totals $37,000. **A retainer of $7,500 is required to start.** A bi-monthly bill will be sent reflecting the progress of the work to date. Written approval from Ownership is required prior to the start of each new phase.

General Conditions:

To facilitate collaboration, we will share all relevant documents via a Box folder. The Documents are instruments of service in respect to this specific project. The owner/ contractor shall not rely in any way on any Document unless it is in printed form, signed and sealed by the Architect.

This proposal is valid for thirty (30) days. Should you have any questions or concerns please do not hesitate to contact me.

Sincerely,
Jimmy Shi

Client: Date:

_____
Angeles Madison Residential, LLC c/o Adam O'Neill
14335 Denker Avenue
Gardena, CA 90247

Architect: Date:

_____
Junming Shi

SHI Architect
3606 Cimarron Street
Los Angeles, CA 90018
shijunming4@gmail.com
(424) 385-1062

September 22, 2025

Billy Richard

Giant Steps

2401 Lake Ave.

Altadena, CA 91001

Hi Billy Richard,

I'm pleased to submit my proposal for this Two-Story Mixed-Use project.

Description:

This proposal outlines the scope of work and fees for SHI Architect ('Architect') to provide Billy Richard ('Client') with plan check documents for the 3,829 SF two story mixed use project at 3844 W Slauson. The purpose of this project is to help the client obtain Ready To Issue (RTI) project status.

Scope of Work:

Stamped Plans for Plan Check (estimated 2 weeks)

- One site visit to meet and coordinate with contractor
- Architectural Floor Plans
- Architectural Elevations
- Architectural Building Section
- Existing Plan Check corrections comments, received prior to 9/20/25
- Design will be based upon the existing plan check documents.

Plan Check Corrections

- Deliverables will be provided to Client and Expediter, who will submit to LA County.
- Revisions required for RTI

Not Included in this Scope

- Additional Site Visits
- Consultant Coordination
- Renderings
- Construction Administration
- Additional fees required if scope materially changes at client's request.

Billing and Payment:

The scope of work above totals **$10,000**, with the payment schedule detailed below:

1. $3,000 deposit to start
2. $2,000 upon submission of stamped drawings to LA County
3. $5,000 upon obtaining Ready To Issue status.

Payment terms: All payments are due within 30 calendar days (Net 30). A late fee of 1.5% per month may be applied to overdue balances.

General Conditions:

To facilitate collaboration, all relevant documents will be shared via a Box folder. These documents are instruments of service specific to this project and are not to be used for any other purpose. Either party may terminate this agreement with written notice for substantial non-performance or project abandonment, with compensation to SHI Architect for work completed to date. SHI Architect shall not be liable for consequential damage resulting from termination or suspension. This proposal is valid for thirty (30) days.

Sincerely,

Junming Shi

Client:	Date:	Architect:	Date:
			9/22/25
_____		_____	

Billy Richard
Giant Steps
2401 Lake Ave.
Altadena, CA 91001
billyr@giantsteps.net
(213) 204-1000

Junming (Jimmy) Shi
SHI Architect
2901 Winlock Road
Torrance, CA 90505
Shijunming4@gmail.com
(424) 385-1062

November 22, 2025

Maria Peralta

518 Wapello St

Altadena, CA

Hi Maria Peralta,

I'm pleased to submit my proposal for a new main home and ADU.

Description:

The purpose of this project is to expedite the client's return to the home. This proposal outlines the scope of work and fees for SHI Architect ('Architect') to provide Maria Peralta ('Client') with design and permitting of a main home and a detached ADU at 518 Wapello St in Altadena. The project will be split into two phases, starting with Phase 1 being the detached ADU and Phase 2 being the main house. This will allow the ADU to be built first and allow the client to move onto the property in the shortest amount of time.

Scope of Work:

Phase 1 – ADU

- Provide site analysis and massing to understand main home and ADU massing on lot.
- Provide detached ADU conceptual design for 2 bedroom, 2 bath, 800 sf.
    - Plans, Elevations, Sections.
- One round of revisions included.
- Once design is approved, create construction documents for permit.
    - Coordinate with Civil, Structural, Landscaping, and other consultants.
    - Submit construction documents to plan check.
    - Civil, Structural, Electrical drawings from consultants.
- Address plan check review comments and obtain Ready to Issue (RTI) documents for GC to begin construction.

Phase 2 – Main Home

- Working together with client to design main home, determine bedroom/ bathroom mix, overall square footage, and client's budget and schedule. Currently, this proposal assumes a single story 3 bedroom 3 bath home around 1,500 sf.
- Provide conceptual design drawings.
    - Site plan, Plans, Elevations, Sections, Interior Elevations, Landscaping concepts.
    - Sketch 3d images.
- Work with client and GC to provide cost estimate and value engineering as required.
- Two rounds of revisions are included in this scope of work.
- Once conceptual design is approved, create construction documents for permitting
    - Coordinate with consultants to produce permit drawings.
    - Submit construction documents to plan check.
- Address plan check review comments and obtain Ready to Issue (RTI) documents for construction.

Not Included in this Scope

- Owner is responsible for Geotechnical Report and Site Survey.
- Owner is responsible for Civil, Landscaping, T-24, Structural, MEP Consultants.
- Owner is responsible for all permitting fees.
- Color Renderings, Interior Design and Mood Boards.
- Additional fees required for second story home (estimate +$8,000 - $10,000 depending on size).
- Additional fees required for design changes after approval of concept design drawings.
- Construction Administration.
- Additional design revision fees will be billed at $150/hr.

Clarifications

- For each phase, Architect will create a builder's set of documents needed for obtaining county approvals. This set will include the site plan, floor plans, elevations, sections, and architectural details as required for permitting. It also includes schematic plumbing and lighting layouts for the GC to reference. The MEP permits will be GC's responsibility.
- Architect will coordinate design requirements with consultants, but consultant contracts and fees to be managed by client or client's rep.

Fee and Schedule:

Phase 1: $7,500 for architectural

- Concept Design – 1-3 weeks
- Construction Drawings – 4-6 weeks
- Plan Check Review – estimated 6 weeks

Phase 2: $22,500 for Architectural

- Concept Design – 2-6 weeks
- Construction Drawings – 12-16 weeks, 20-24 weeks only required if there are significant revisions.
- Plan Check Review – estimated 3 months, but on complex projects can be 9+ months.

Billing and Payment:

Fees will be collected at the following project milestones:

Phase 1:

1. $2,500 deposit to begin work
2. $2,500 upon submission of stamped drawings to LA County
3. $2,500 upon obtaining Ready To Issue plans for GC to begin construction.

Phase 2:

1. $5,000 deposit to begin work
2. $5,000 upon submission of conceptual drawings
3. $7,500 upon submission of stamped drawings to LA County
4. $5,000 upon obtaining RTI.

Payment terms: All payments are due within 30 calendar days (Net 30). A late fee of 1.5% per month may be applied to overdue balances.

General Conditions:

To facilitate collaboration, all relevant documents will be shared via a Box folder. These documents are instruments of service specific to this project and are not to be used for any other purpose. Either party may terminate this agreement with written notice for substantial non-performance or project abandonment, with compensation to SHI Architect for work completed to date. SHI Architect shall not be liable for consequential damage resulting from termination or suspension. This proposal is valid for thirty (30) days.

Sincerely,

Junming Shi

Client: Date: Architect: Date:

_____ _____

Maria Peralta
518 Wapello
Altadena, CA 91001

Junming (Jimmy) Shi
SHI Architect
2901 Winlock Road
Torrance, CA 90505
Shijunming4@gmail.com
(424) 385-1062

June 25, 2026

Fit For Life 1, Inc.
13159 Paramount Blvd.
South Gate, CA 90280

Dear Jessie Salinas,

I am pleased to submit this proposal for architectural plans for LA County Fire Prevention plan review.

Description:

The property is a 9,335 SF office building that has been undergoing Change of Use, converting from a previous Business (B) occupancy into an Adult Day Care (I-4) occupancy. There has been out-of-sequence work done, resulting in the business having received a Certificate of Occupancy without obtaining the Fire Department approval or Fire Department Inspection. Fit for Life 1, Inc. ("Client") has engaged Shi Architect ("Architect") to first perform a code analysis of the Change of Use and then prepare and submit plans for LA County Fire plan check approval. The ultimate purpose of this project is to obtain the remaining approved drawings required for the LA County Fire Department Inspection that would finalize the Change of Use and Certificate of Occupancy.

Scope of Work and Services:

Part I - Site Investigation: $2,500
- Create As-Builts of existing conditions.
- Review existing deficiencies with Client, if any.
- Provide Code Analysis for Change of Use.

Part II - Plan Check Submittal: $4,500
- Create limited plan package for LA County Fire Department plan review, including the listed items below.
    - Site plan
    - Existing and Proposed Floor Plan (including Occupancy and Egress, and Fire Life and Safety plans)
    - Existing Roof Plan
    - Existing Window and Door Schedule
- Review proposed changes and construction scopes of work within submittal package with Client, if required.
- Submit to LA County Fire via EpicLA

- Resolve plan check corrections and obtain LA County Fire Department approved plans.

Clarifications and Exclusions:

1. A typical Change of Use permit requires detailed architectural tenant improvement plans for both Planning and Building and Safety plan review. However, given that in this case the Certificate of Occupancy has already been issued reflecting the I-4 occupancy, such detailed tenant improvement plans are excluded from the project scope of work.
2. Rhis scope of work is limited to architectural services. Civil, Landscaping, Structural, Mechanical, Plumbing, Electrical, Fire Alarm, and Fire Protection engineering and drawings are excluded from project scope of work.
3. Additional Services may be provided at an hourly rate of $175/hr.
4. Physical plotting to be reimbursed separately.
5. Client will be responsible for all related plan check and permit fees as required by LA County and Authority Having Jurisdiction.

Billing and Payment:
The project fee for both Part I and II is $7,000. Payment to be scheduled per the following milestones:

Site Investigation	$2,500
Plan Submittal	$2,500
Fire Department Approved Drawings	$2,000

General Conditions:

To facilitate collaboration, we will share all relevant documents via a Box folder. The Documents are instruments of service for this specific project. The Documents shall not be used in conjunction with or for any other project except the project for which they were originally intended. The Documents are the property of the Architect whether or not the work for which they are prepared is executed. The Client or its contractor shall not rely in any way on any Document unless it is signed and sealed by the Architect.

A nonexclusive license is given to the Owner to reproduce the Documents for constructing, using, and maintaining the project, and to authorize the contractor, subcontractors, and material suppliers to reproduce applicable portions of the Documents for execution of the work.

This agreement may be terminated by either party upon written notice should one party fail substantially to perform in accordance with its terms, through no fault of the party initiating the termination. This agreement may also be terminated in the event the Client permanently abandons the project. In the event of termination, the Architect shall be compensated for work

done to date. The Architect shall not be liable to the Client for any consequential damages that are a result of such termination or suspension of the contract.


This proposal is valid for thirty (30) days. Should you have any questions or concerns, please do not hesitate to contact me.

Sincerely,
Junming Shi

Client: Date:

_____

Architect: Date:



6/25/26

_____

Junming Shi
Shi Architect
2901 Winlock Road
Torrance, CA 90505
shijunming4@gmail.com
(424) 385-1062

July 19, 2026

Fit For Life 1, Inc.
13159 Paramount Blvd.
South Gate, CA 90280

Dear Jessie Salinas,

I am pleased to submit this proposal for creating Change of Use construction documents.

Description:

The property is a 3,989 SF office building that will be undergoing a Change of Use conversion. The most recent renovation was completed in 2012. Currently, this office is a Business (B) occupancy and will be converted to a new Adult Day Care (I-4) occupancy to provide fitness programs for ambulatory adults. Fit for Life 1, Inc. ("Client") has engaged Shi Architect ("Architect") to create a set of Change of Use permit plans and submit them to South Gate Building and Safety and LA County Fire Prevention for plan check approval. Architect will assist Client in obtaining Ready-To-Issue (RTI) permit status.

Scope of Work and Services:

Part I – Design Development

- Create Architectural As-Builts of existing conditions.
- Provide Code Analysis for Change of Use.
- Identify site and building scopes of work required for the Change of Use, including Path of Travel (POT) Upgrades.
    - Civil, Electrical, and Fire Alarm consultants are required.
    - Fire Protection will be submitted as a deferred submittal.
    - Additional required disciplines will be determined after completion of design development drawings.
- Review existing deficiencies with Client, if any.
- Provide architectural backgrounds for consultant coordination.

Part II – Construction Drawings

- Create construction drawings for Building and Safety and LA County Fire Prevention plan review, including the listed items below:
    - General Sheets
    - Diagrams (including Area Calculations, Occupant Load and Egress Plans, Wall Ratings, Plumbing Calculations)
    - Existing and Proposed Site plan

    - Existing and Proposed Floor Plan and RCP
    - Existing Roof Plan
    - Existing and Proposed Exterior Elevations
    - Existing Sections
    - Enlarged Plans and Interior Elevations addressing Path of Travel upgrades.
    - Architectural details
    - Window and Door Schedule
- Coordinate with Owner's consultants to align scopes of work.

Part III – Plan Check Submittal

- Review proposed changes and construction scopes of work within submittal package with Client, if required.
- Submit to South Gate Online Permit Counter for Building and Safety.
- Submit to LA County Fire Prevention via EpicLA.
- Address up to two (2) rounds plan check corrections for each agency to obtain approvals. Additional plan corrections to be addressed as additional services.
- Work with Client to obtain approvals for other permitting clearances to obtain the RTI.

Clarifications and Exclusions:

1. Scopes of Work not included above may be included as additional services with Client's written agreement.
2. Additional Services may be provided at an hourly rate of $175/hr.
3. Up to two (2) site meetings are included for consultant and client coordination.
4. Up to four (4) virtual meetings are included for client and consultant coordination.
5. This scope of work included in the proposal limited to architectural services.
6. Professional services by other disciplines, such as Civil, Landscaping, Structural, Mechanical, Plumbing, Electrical, Fire Alarm, and Fire Protection Engineering, are excluded from this scope of work.
7. T-24 energy calculations are excluded from this scope of work.
8. Owner is responsible for engaging consultants separately as required for this Change of Use application. Owner to coordinate with consultants to create as-builts relevant to their won discipline (Fire Alarm Engineer to create as-builts of existing Fire Alarms).
9. This permit will require site and building modifications such as fire and life safety upgrades and accessibility upgrades per 2025 California Building Code (CBC) and 2025 California Fire Code (CFC).
10. Only after the completion of construction will a new Certificate of Occupancy be issued to reflect the new I-4 Occupancy Group.
11. Construction Administration services are excluded from this scope of work. These services may be provided as additional services upon written agreement.
12. Physical plotting to be reimbursed separately.

13. Client will be responsible for all related plan check and permit fees as required by LA County and Authority Having Jurisdiction (AHJ).
    Client is recommended to engage an expediter to facilitate AHJ plan review.

Billing and Payment:
The fee for this project is $22,000. Invoices will be billed upon reaching the following milestones:

Deposit	$5,000
Completion of Design Development	$6,000
Submitting Construction Drawings	$6,000
Obtaining RTI Drawings	$5,000

General Conditions:

To facilitate collaboration, we will share all relevant documents via a Box folder. The Documents are instruments of service for this specific project. The Documents shall not be used in conjunction with or for any other project except the project for which they were originally intended. The Documents are the property of the Architect whether or not the work for which they are prepared is executed. The Client or its contractor shall not rely in any way on any Document unless it is signed and sealed by the Architect.

A nonexclusive license is given to the Owner to reproduce the Documents for constructing, using, and maintaining the project, and to authorize the contractor, subcontractors, and material suppliers to reproduce applicable portions of the Documents for execution of the work.

This agreement may be terminated by either party upon written notice should one party fail substantially to perform in accordance with its terms, through no fault of the party initiating the termination. This agreement may also be terminated in the event the Client permanently abandons the project. In the event of termination, the Architect shall be compensated for work done to date. The Architect shall not be liable to the Client for any consequential damages that are a result of such termination or suspension of the contract.

This proposal is valid for thirty (30) days. Should you have any questions or concerns, please do not hesitate to contact me.

Sincerely,
Junming Shi

Client: Date:

_____

Architect: Date:

_____

Junming Shi
Shi Architect
2901 Winlock Road
Torrance, CA 90505
shijunming4@gmail.com
(424) 385-1062